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Introduction

NASA'’s Commercial Crew anci Cargo Program Office (C3PO) leads the agency’s
commercial efforts to stimulate United States private companies as the shuttle program comes to
a close. Througﬁ the Commercial Orbifal Transportation Services (COTS) program, two
companies, SpaceX and Orbital, were selected to demonstrate their ability to perform flights to
the‘In.tema'tional Space Station. The Commercial Resupply Services (CRS) Project leverages off
the COTS experience, and aWarded these two private companies contracts to resupply the
International Space Station after shuttle fly out.

As a 2010 summer intern, I supported the COTS/CRS team in their team meetings,
attended and contributed to project discussions and planning, and assisted in developing visual
representations for the variety of processes and organizational endeavors required for the
program to run smoothly. One aspect of the COTS/CRS program gives the involved private
companies the opportunity to fequest available services from Kennedy Space Center (KSC); one
of my projects included assisting in the development of a related Task Order Request (TOR)
process. In addition, an integral part of the project was to maintain and enhance the team
datébase for processing the variety of TORs. My experience in the project gave me great insight
into the growing field of commercial space activities.

The development of the TOR process involved coordinating representatives from a
variety of backgrounds at KSC. A clear and concise visual representation of the TOR process in
the form of a flow chart was necessary to successfully implement a task order request from one
of NASA’s commercial partners. The goals of the process charts were to communicate the
team’s ideas and foster a common thought process while at the same time allow the process to

grow and evolve. It was critical that the requests from the private companies were addressed



quickly and thoroughly as the process developed this summer is expected to have extensive

future use.

Goals and Purpose of the Project
After establishing an overarching, agency-level Commercial Space Launch Agreement
(CSLA) with NASA, SpaceX and Orbital were then required to formulate sub agreements with

individual NASA centers. An excerpt from the sub agreement between KSC and one of its

commercial partners states: -

“These facilities and support services will be made available to [commercial space
partner] only upon an ‘as available, noninterference’ basis with NASA mission

- requirements aﬁd previous Agency or KSC con_'lmitments or launch operations. Each
service will be offered only upon a cost-reimbursable basis following a timely, specific,
approved request initiated by [commercial space partner], unless specified otherwise
herein. Furthermore, this Subagreement deﬁnes the KSC or KSC contractor services to
be available for use by [commercial space partner]. Any determination by KSC officials
that the requested service is either not available or would iﬁterfere with its ongoing or
projected launch operations will be deemea conclusive and not subject to judicial review
or appeal. Services may be limited to.activities occurring on NASA KSC controlled

‘property.”

Once a commercial space partner has determined they may require a KSC service, a

representative from the commercial partner submits a Task Order Request (TOR). The TOR



may either be a direct request for a service (;r a request for a cost estimate for multiple servibes
that may be implemented in the future. Once the TOR is submitted by the commercial partner,
the request is assigned a control number and the members of the KSC CSLA team are notified of
the new TOR. The project manager then assigns a Project Engineer who has previous experience
* with the nature of the request. The project engineer works with the commercial partner to refine
the technical aspects of the TOR iﬁcluding the scope of the request and i)ropcsed schedule. This
step ié especially essential because it continues to foster a working relationship with the
commercial partner. If it is determined contractor work is necessary to complete the request, the
project engineer submits the necessary paperwork to obtain a Final Design Estimate (FDE)

" through an existing NASA contractor. The KSC CSLA Budget Analyst then works with
supporting business offices to the get cost estimate and concurrence. Members of the CSLA
team then pérform a technical evaluation, and verify the estimate and CSLA compliance. The
TOR and final estimate are sent back to the commercial partner (ré:quester) for review and
decision. If the commercial partner accepts the estimate, the work is authorized and
implemented when the work is needed. If the requester declines the TOR, the request is canceled
and the involved individuals are notified.

The individual steps of the TOR process and resultant flow chart (F iguré 1) are the result
of months of CSLA team meetings and revisiqns.\ The processes created now are the foundations
for which KSC will rely on as commercial space endeavors increase. The COTS/CRS project
spar/ked the future of space travel. The relationships between private commercial space

companies and the NASA centers are being forged today.



Figure 1.

Task Order Request (TOR) Process

1. Request comes into “KSC-Task-Order-Requests” mailbox from Commercial Customer. CSLA CM (Sheila
Plourd) assigns control number and creates folder on the secure shared drive for documentation purposes.
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2. CSLA Project Manager (Steve Cain) assigns Project Engineer (PE) if required.
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/3. PE works with supporting NASA organizations (UB, TA, NE, VA, IT, PH,...) and Requester to complete “Task Statement of Work” \
and “Proposed Schedule” sections on TOR. This work should include identifying:
a. Whether we have the capability at KSC or NASA
b. Refine scope of work (what's included, what’s not)
¢. Need Date or Schedule !
d. Contractor or Civil Service doing the work:
1. If a contractor requires a Support Request (SR) or equivalent, the PE will submit the SR, then the contractor will send the Final
Design Estimate (FDE) to the appropriate Business Office.

\ 2. If Civil Service (FTE). no SR needed. J

-

4. PE saves updated TOR to folder and sends the TOR to CSLA Budget Analyst

(Fayann Hull)

5. CSLA Budget Analyst (Fayann Hull) works with supporting business office to get cost estimate and concurrence. Send TOR and Estimate\to the PE
and the CSLA Project Manager, Deputy CSLA PM (Randy Gordon) and the CSLA Project Lead (Janet Letchworth).
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6. PE and the CSLA Project Manager, Deputy CSLA PM (Randy Gordon) and/or the CSLA Project Lead (Janet Letchworth)
perform technical evaluation, verify estimate and CSLA compliance.
If correct, send to CSLA Fund Certifier (Billy Stephens).

7. CSLA Fund Certifier (Billy Stephens) verifies fund available (if applicable) and obtains GG pricing approval.
Send TOR and documents to CSLA CM (Sheila Plourd) for processing.
8. CSLA CM (Sheila Plourd):

e  Obtains PM signature

¢ Route to Requester for review and decision

‘U’ Requester signs TOR. ﬂ Requester declines TOR.

9a. CSLA Fund Certifier (Billy Stephens) verifies funds are available and

o 9b. CSLA CM (Sheila Plourd) cancels request and notifies
notifies ¢SLA Budge Analyst (Fayapn Hull)

involved individuals.
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[ 10. CSLA Budget Analyst (Fayanln Hull) authorizes work. ]




NASA MUST Internship Impact

My experience .‘as a' visiting member on the COTS/CRS team and project not only gave
me great insight and expeﬁence in the growing field of commercial space activities, but also a
glimpse into the breadth of acﬁvities that engineers are involved on a daily basis.

The NASA-MUST progran; offers its participants‘ an educational experience like ﬁo
other. As a participant in the program, I gained valuable insight and exposure to the growing
field ef engineering and the impact on the many prOJ:ects ihat NASA hosts. (The internship
provided opportunities to interact with engineering professvionals in my field of interest and
create lasting professional networ’king contacts. I had the opportunity to meet with and shadow
engineers, managers, technicians, and other critical project professionals. From meeting with
SpaceX representatives to initiate the TOR process, to working with the individuals responsible
for ensurihg that all actions of the TOR process were successfully carried out, I was aele to
experience different levels of the KSC host initiatives processes firsthand. It was especially
rewarding to talk with female scientists and engineers who gave me the opportunity to learn
about their perspectives on the field of engineering and to see what it is really like to be a female
engineer in the job market.

The importance of efficient communication was heavily stressed throughout the
internship experience. Whether the medium of communication is through graphical
representations of processes, or team meetings with interdepartmental individuals, the key to
success is effective communication. Many projects arose throughout the summer that required
the use of PowerPoint charts and graphs. Since the area of commercial space is relatively new
and exponentially growing, the need for clear, educational charts was often necessary to

>

introduce upcoming commercial projects and endeavors. My mentors were extremely helpful as



they showed me various communication téchniques and how to effectively present ideas. They
encouraged me to actively participate in team meetings-and discussions, and to ask hard
‘questions. [ believe the valuable real-world experience gained from my NASA internship and
guidance from my mentors has given me the skills necessary to confidently complete my

education and begin my own career as an engineer.



